


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



Trees are being removed to make room for the Par 3 Aboveground Storage Facility.



Homer Companies operates heavy equipment to safely remove trees. It is important for anyone not associated with the project to stay off the site and remain safe.

WORK THIS WEEK (week of 8/15/2022)

- Homer Companies began removing trees on the Par 3 Golf Course and Duke Childs Field
- The Village finished capping groundwater monitoring wells and submitted paperwork to the Illinois Environmental Protection Agency (IEPA) so that the former landfill can be closed

WORK NEXT WEEK (week of 8/22/2022)

- Homer Companies will continue removing trees
- Following final approval from IEPA, DiMeo will begin earthwork preparations on the former landfill site

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

