


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

HIBBARD ROAD CLOSURE NOTICE: Hibbard Road will be closed for construction between Willow Road and Elm Street starting on December 26th and ending on January 8th. Please follow posted detour routes and use caution while driving in this area.



Dewatering and excavating Pond No. 17



End of the box culvert between Little Duke StormTrap and the Par 3 Storage Facility

WORK THIS WEEK (week of 12/12/2022)

- DiMeo has staged for installation local drainage around Little Duke and Duke Childs
- DiMeo has started excavation on No. 17
- They have also prepared the areas on 18 Hole Course to receive fill

WORK NEXT WEEK (week of 12/19/2022)

- DiMeo will begin installing local drainage around Little Duke and Duke Childs
- They will also continue excavating Hole No. 17
- Excavated soils from the 18 Hole Course will be used to fill other areas on the 18 Hole Course. Thus, hauling traffic on Willow Road should decrease from the previous months' use

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

