


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



DiMeo continued to strip topsoil and dry out clay on the 18th Hole before...



...transferring the dried clay to fill areas elsewhere on the course. This fill is intended to improve the playability following rain events

WORK THIS WEEK (week of 4/24/2023)

- Peter Baker & Son completed restoration of Hibbard Road
- DiMeo continued work on the 18-hole course, laying stone for cart paths and transferring soils to fill areas
- Wadsworth Golf Construction continued installing drainage improvements throughout the 18-hole course
- DiMeo restored the parkways along Hibbard Road

WORK NEXT WEEK (week of 5/1/2023)

- Wadsworth will continue drainage improvements throughout the 18-hole course
- DiMeo will continue placing stone for cart paths throughout the 18-hole course and transferring soils to fill locations

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

