


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



DiMeo and Wadsworth continue golf course work, filling and installing new drainage



Wadsworth installs drainage between the Par 3 Storage Facility and the Ice Arena

WORK THIS WEEK (week of 5/22/2023)

- Wadsworth Golf Construction continued installing drainage improvements on both the 18-hole and Par 3 courses
- DiMeo and Wadsworth continued mass and fine grading operations, respectively, on the 18-hole course
- DiMeo continued excavating for cart path installation on No. 8 on the 18-hole course

WORK NEXT WEEK (week of 5/29/2023)

- Wadsworth will continue drainage improvements throughout the Par 3 and 18-hole courses
- Wadsworth will also finely grade fairways and greens after DiMeo transfers fill material
- DiMeo will continue placing stone for cart paths throughout the 18-hole course and transferring soils to fill locations
- DiMeo will hand over Duke Childs to New Trier High School District, who will begin their own project

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

