


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



DiMeo continues to excavate the new No. 18 storage pond



Wadsworth continues reconstruction of the No. 5 green on the Par 3 course

WORK THIS WEEK (week of 5/29/2023)

- Wadsworth Golf Construction continued installing drainage improvements on both the 18-hole and Par 3 courses
- DiMeo and Wadsworth continued mass and fine grading operations, respectively, on the 18-hole course
- DiMeo handed over Duke Childs Field to New Trier High School District to begin their own project

WORK NEXT WEEK (week of 6/5/2023)

- Wadsworth will continue drainage improvements throughout the Par 3 and 18-hole courses
- Wadsworth will also finely grade fairways and greens after DiMeo transfers fill material
- DiMeo will continue placing stone for cart paths throughout the 18-hole course and transferring soils to fill locations

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

