
STORMWATER AND SANITARY SEWER IMPROVEMENTS

SCHEDULE OF ACTIVITIES 30-Nov-11
Red = Updated since last report

Activity Status
Identify Protection Levels - Determine what 
protection level to be provided to 
Tower/Foxdale and Sheridan/Maple areas. Council discussion needed.
Identify Funding Sources - Determine how to 
fund these two projects. Council discussion needed.
Design Engineering Proposals- Obtain fee 
proposals to complete design plans, 
specifications, and bidding documents.

Draft proposal received from CBBEL. Obtain fee proposals from 
other firms?

Permitting - Obtain appropriate permits from 
MWRD and US Army Corps

Discussed project with MWRD and DNR. No hurdles identified. 
Met with Army Corps. No hurdles identified Contact established 
with IEPA - planning for meeting to occur early December.

Activity Status
Additional Engineering Evaluation - Evaluate 
whether improvements address all problem 
areas in watershed.

Review recent survey results to identify possible areas of watershed 
in need of additional evaluation

Identify Protection Levels - Determine what 
protection level to be provided to project 
areas. Council discussion needed.
Identify Funding Sources - Determine how to 
fund this project. Council discussion needed.

Utility Location - Identify major utility facilities 
in project area to test for conflicts.

Utility locate requests sent to AT&T, Comcast, North Shore Gas. 
MWRD information received.

Forest Preserve Coordination - Coordinate 
with Forest Preserve regarding additional 
outfall to flood control pond. Pending further evaluation of proposed improvements
Secondary Cost Review - Obtain 
independent cost review of project. Pending further evaluation of proposed improvements
Design Engineering Proposals- Obtain fee 
proposals to complete design plans, 
specifications, and bidding documents. Pending further evaluation of proposed improvements

Activity Status
Soil Borings - Evaluate subsurface soil 
conditions along proposed route of tunnel.

Contract awarded to TSC. Borings to be completed December 2, 
weather permitting.

Utility Location - Identify major utility facilities 
in project area to test for conflicts.

Utility locate requests sent to AT&T, Comcast, North Shore Gas. 
MWRD, Electrc, Water, Comcast information received. North 
Shore Gas information received.

Railroad Coordination - Obtain information 
from Union Pacific Railroad concerning 
engineering and real 

Initial contact made with UP Railroad. Received permit requirements 
for utility crossings. No major hurdles identified.

Regulatory Agency Meetings

Discussed project with MWRD and DNR. No hurdles identified. 
Met with Army Corps. No hurdles identified Contact established 
with IEPA - planning for meeting to occur early December.

Meetings with State and Federal legislators

President Tucker, Trustee Rintz, Manager Bahan and Director 
Saunders met with U.S. Rep. Dold, State Rep. Biss, and State Rep. 
Gabel to brief them on tunnel project and discuss areas where 
legislative support may be needed. Project was well received. 
Meeting with Sen. Schoenberg scheduled for 11/16.

Spruce Street Outlet Improvements

Greenwood Avenue Area Improvements

Tunnel Project



Critical Path Plan - CBBEL to provide fee 
proposal for critical path plan to complete 
tunnel project.

CBBEL to prepare critical path after initial meetings with MWRD and 
regulatory agencies

Willow Road Rehabilitation Coordination
Meeting held with Willow Road project consultant to coordinate 
Willow Road project with tunnel.

Secondary Cost Review - Obtain 
independent cost review of project.
Identify Funding Sources - Determine how to 
fund this project. Council discussion needed.

Activity Status
Identify suitable firms to provide pricing. Staff research in December/January timeframe
Negotiate pricing with several firms Staff research in December/January timeframe
Publicize program.

Activity Status
Publicize IAFSM pamphlet via Winnetka 
Report, e-Winnetka, Village website. Link on website. Pubblished in Winnetka report November.
Identify resources for presenters. Staff research in December/January timeframe
Explore value of joint presentation with other 
municipalities. Staff research in December/January timeframe
Identify suitable location for seminar. Staff research in December/January timeframe
Schedule and publicize seminar.

Activity Status
Additional flooding data survey 1,046 responses received as of 10/18/2011

Evaluate survey data

Ongoing evaluations by staff and Trustee Kates. Data will be used to 
fine-tune project recommendations for Greenwood and Tunnel 
projects, and to develop Sanitary Sewer Evaluation Study.

Hold pre-proposal discussions with qualified 
engineering firms.

Met with 3 engineering irms. Staff developing evaluation and 
improvement program RFP. Draft to be presented December 13.

Discuss survey results and study strategy 
with Village Council Proposed for December Study Session.
Develop RFP Awaiting Council discussion December 13, 2011.
Evaluate RFP Responses January-February 2012
Council awards contract January-February 2012

Activity Status

Detailed coordination with Park District
Coordination discussions complete pending decision of tunnel vs. 
detention

Detailed coordination with School District Discussions pending decision of tunnel vs. detention

Detailed coordination with New Trier
Initial meetings held. Further discussions pending decision of tunnel 
vs. detention

Detailed coordination with Forest Preserve Discussions pending decision of tunnel vs. detention

Activity Status
Discussion of stormwater financing and bond 
issuance. Council discussed at November 8 Study Session

Property Protection Seminar

Sanitary Sewer Evaluation Study

Detention Projects

Financing

Bulk Pricing for Property Assessments


