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Stormwater Monthly Summary Report

Steven M. Saunders, Director of Public Works/Village Engineer

09/16/2014

✔
✔

Monthly report

The Village’s Stormwater Project Manager has prepared a monthly report for the Village Council that brings
together status, cost, and schedule information, for each separate stormwater project, in one place. The report
consists of four documents, explained below:

AT Group Project Summary Report (Attachment #1)
This report provides a brief outline and summary of each major stormwater project currently being undertaken
by the Village.

One Year Look-Ahead Schedule (Attachment #2)
This document provides an overview schedule for each project.

Program Budget (Attachment #3)
This report provides financial information for the stormwater and sanitary sewer improvement programs.

Program Organization Chart (Attachment #4)
This document presents a one-page “snapshot” view of the status of each project, and how each project fits into
the overall stormwater and sanitary sewer management program.

Informational report

1. AT Group Project Summary Report
2. One Year Look-Ahead Schedule
3. Program Budget
4. Program Organization Chart



 

M E M O R A N D U M 
 
DATE: September 10, 2014 
 
TO: Steven Saunders, P.E. 
 Village of Winnetka 
  
SUBJECT: Project Summary 
 

Active Projects 
 
Spruce Outlet (Tower) 
 
Activity Summary Copenhaver completed construction, with punch list items remaining. 
 
Budget Summary The Village budgeted $90,000 for engineering and committed $111,429, 
and budgeted $1,000,000 for construction and committed $1,087,465. 
 
6-Month Look Ahead The project team will: 

  1. Complete punch list 
  2.   Process final payment 

 
 
Winnetka Avenue Pump Station 
 
Activity Summary Construction of the Pump Station is complete and the station is 
operational.  The contractor is working on punch list items. 
 
Budget Summary The adjusted project budget is $1,067,600, including engineering and 
construction.  
 
6-Month Look Ahead The project team will: 

1. Complete punch list items 
2. Process final payment 

 
 
NW Winnetka (Greenwood/Forest Glen) 
 
Activity Summary Plans and specifications are available for bidding, with a bid opening 
scheduled for October 7, 2014.  The planned schedule projects contract processing, 



 Page 2 of 5  

submittals/shop drawings, and long lead-time ordering to take place during the late Fall and 
Winter.  Construction is projected to start during Winter 2014-15. 
 
Budget Summary The Village budgeted $250,000 for engineering and committed $226,874.  
Christopher Burke Engineering has completed a detailed construction cost estimate based on the 
final construction plans and specifications. The increased level of detail, plus a recent significant 
uptick in construction pricing over the past few months, has affected the project cost estimate. 
The total cost estimate for the project, including engineering is now $5,499,000. 
 
6-Month Look Ahead The project team will: 
  1. Bid the project 
  2.  Let the contract with Village Council approval 
  3. Construct the project 
 
 
Willow Road Tunnel 
 
Activity Summary MWH presented Review Point #1, at the June 24 Council meeting, and 
received approval to proceed with pre-engineering, water quality sampling and preparation of the 
permit application to present to the Council as Review Point #2 that is tentatively scheduled for 
January 2015.  MWH has started water quality monitoring and detailed soil borings will 
commence this week.  Moving forward, MWH will prepare a separate, detailed monthly report. 
 
Budget Summary The Village’s agreement with MWH is now $2,094,318.  The total project 
cost estimate remains $34,369,048. 
 
6-Month Look Ahead The project team will: 

1. Proceed with the Phase I preliminary engineering, additional water 
quality sampling 

2. Continue discussions with regulatory agencies 
3. Present the Review Point #2 findings to the Village Council 

 
 
Stormwater Utility Implementation 
 
Activity Summary The project team and Municipal & Financial Services Group (MFSG) are 
proceeding with the implementation phase for a stormwater utility.  The utility was implemented 
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effective July 1 and bills have been mailed.  The project team is responding to resident inquiries 
as needed. 
 
Budget Summary The Council has awarded contracts to MFSG for study, implementation 
assistance, and call center support in the amount of $186,316.  
 
6-Month Look Ahead The project team will: 

1. Continue implementation 
 
 
Sanitary Sewer Evaluation 
 
Activity Summary The Village awarded a sewer lining contract to address sanitary sewer 
deficiencies identified during the evaluation.  The lining should be complete by the end of 
September.  Staff has published a contract for manhole repairs with a bid date in Octoer.  The 
manhole repairs are scheduled for Fall 2014. 
 
Budget Summary The Village has budgeted $150,000 and committed $152,157.  
 
6-Month Look Ahead The project team will: 

1. Complete design engineering of initial system improvements 
2. Complete the improvements 

 
 
Public Outreach 
 
Activity Summary Staff continues to provide E-Winnetka updates on the multiple projects in 
the stormwater management program. 
 
Budget Summary There is no separate budget associated with this project.  
 
6-Month Look Ahead The project team will continue to update the website and monitor activity. 
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Ravine/Sheridan Road Improvements 
 
Activity Summary IDOT is planning pavement and drainage improvements for the area.  Due 
to the need for easement acquisition, the drainage project is scheduled in 2015.  
 
Budget Summary This project is funded in its entirety by IDOT. 
 
 
6-Month Look Ahead The project team will: 

1. Monitor IDOT activities 
2. Update the Council as needed 

 
 
IKE Grant 
 
Activity Summary The Villages of Winnetka, Glenview and Niles received an IKE Grant to 
identify stormwater management improvements to address localized problems in residential, 
multi-family, downtown and shopping center environments.  The project consultant completed 
the draft report and presented it at the September 9 Study Session. The final report will be 
presented for adoption at the September 16, 2014 Council meeting. 
 
Budget Summary This project is funded by an IKE Grant of $200,000. 
 
6-Month Look Ahead The project team will: 

1. Adopt the final project report 
 
 
Ash Street Pump Station 
 
Activity Summary CBBEL completed plans and specifications for the station, including 
pump and electrical equipment replacement.  Staff also reviewed the project scope as part of the 
FY 14 budget.  The Council awarded the design-build contract in July 2014. 
 
Budget Summary This project is funded within the Stormwater Fund Capital Budget. 
 
6-Month Look Ahead The project team will: 

1. Construct the project 
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Completed Projects 
 
Stormwater Master Plan (SMP) 
 
Activity Summary The Council adopted the plan at its April 17, 2014 meeting. 
 
Budget Summary The Village budgeted $50,000 and committed $100,932. 
 
 
Spruce Outlet (Lloyd) 
 
Activity Summary The project is complete, and based on the recent storm events, is 
functioning as designed. 
 
Budget Summary The Village expended $37,143 for engineering and $259,156 for 
construction.  The total project cost estimate has been reduced from $398,786 to $296,299. 
 
 
Attached are the following documents: 
 1. One-Year Look-Ahead Schedule including Council Meeting Presentations 
 2. Program Budget 
 3. Program Organization Chart 
 
If you have any questions or need additional information, please call me at 847-691-9832, or 
send an e-mail to jjohnson@theatgrp.com. 



Village of Winnetka
Stormwater Management Program

One-Year Look Ahead Schedule
########

Sep 14 Oct 14 Nov 14 Dec 14 Jan 15 Feb 15 Mar 15 Apr15 May 15 Jun 15 Jul 15 Aug 15
Tower/Foxdale

Construction COMPLETE

Ash Street PumpStation
Construction

Tunnel (Willow North, Willow South, Provident, Cherry Outlet, Underpass)
Permitting/Preliminary Engineering

NW Winnetka (Greenwood/Forest Glen)
Bid Authorization/Bidding/Contract Processing
Construction

Winnetka Avenue Pump Station
Construction COMPLETE

Sanitary Sewer
Construction

Community Outreach

Council Meetings
IKE Grant Report/Approval
Stormwater Monthly Report
NW Winnetka Bid Award
Stormwater Monthly Report
MWH Review Point #2

VW-atg monthly report 2014-09 DRAFT.xlsx



Village of Winnetka
Stormwater Management Program Budget

Project
 Initial Estimated Project 

Costs 
 Curent Estimated Project 

Costs 2013/2014 Budget Council Authorized Spent Comments

Stormwater Fund
58.75.640.601

Winnetka Ave. pump station 1,188,562$                           1,067,600$                           750,000$                              1,067,600$                           1,039,451$                           Complete

Tower Road/Foxdale 1,419,544$                           1,087,465$                           1,000,000$                           1,087,465$                           964,981$                              Council Award 10/15/13

Lloyd Park/Spruce Street 601,030$                              296,299$                              414,000$                              296,299$                              296,299$                              Complete

NW Winnetka Greenwood/Forest Glen 2,880,887$                           5,499,000$                           4,040,000$                           Added Forest Glen and included utilities from different line item. MWRD grant will offset $2m.
Design Engineering 226,874$                              224,729$                              
Sewer Construction
Pond Construction
Construction Observation/Engineering
MWRD Grant (2,000,000)$                          

Willow Rd tunnel 32,498,697$                         34,369,048$                         800,000$                              CBBEL October 2011 budget w/Kenny and Baird estimates
Feasibility Study 37,750$                                37,705$                                Complete
Proposed Area F 17,600$                                17,407$                                Complete

   Permitting and Design 2,145,218$                           204,744$                              MWH Global $2,094,318; purchase of sampling equipment $50,900

Stormwater rate study 50,000$                                186,316$                              10,000$                                186,316$                              177,296$                              DPW 2011/12 Budget vs proposal. Additional fee for fifth workshop. Includes Implementation Phase
Includes call center staffing

Stormwater master plan 50,000$                                100,932$                              60,000$                                100,932$                              100,932$                              Complete

Total Stormwater Costs 38,688,720$                         42,606,660$                         7,074,000$                           3,166,054$                           3,063,544$                           

Sanitary Sewer Fund
54.70.640.201

Sanitary Sewer Studies/Engineering 150,000$                              187,247$                              50,000$                                187,247$                              162,734$                              Includes initial system evaluation, somke amd dyed-water testing, and engineering

System I & I repairs 1,000,000$                           1,000,000$                           300,000$                              -$                                      -$                                      

Total Sanitary Sewer Costs 1,150,000$                           1,187,247$                           350,000$                              187,247$                              162,734$                              

09/10/2014



KEY

Position

Completed

Ongoing

Future

MFSG

(2014)

B&W/Staff
(2012)(2013-14)

Community 
Engagement

Staff
(2013-14)

Village 
Engineering Staff

Stormwater 
Funding 

Mechanisms

Ash Street Pump 
Station

(2012)

Stormwater  
Website

Anti-Backup 
Program

Floodplain CRS

Public Outreach

Community 
Meeting

StaffMFSG
(2012-13)

SWU 
Implementation

SWU Feasibility 
Study

Engineering and 
Permitting

CBBEL
(2012-13)

Construction

Copenhaver

Engineering and 
Permitting

CBBEL
(2012-14)

Construction

TBD

PW/Director and Village 
Engineer

Village Manager

Village Council

NE Winnetka 
(Tower/Foxdale)

Willow Tunnel 
Project

Winnetka Avenue 
Pump Station

NE Winnetka 
(Lloyd Outlet)

Sanitary Sewer 
Evaluation

Stormwater 
Master Plan

Stormwater Program Manager
AT Group

NW Winnetka

(2012)

(2014-15)
MWH Global

Area F

CBBEL
(2012)

Engineering and 
Permitting

CBBEL
(2012-13)

(2016-17)

Construction

Boller Construction
(2013-14)

(2013) (2014-15)

Engineering and 
Permitting

(2013)

Construction
TBD

(2013-14)

Feasibility Study

CBBEL/Baird

Additional Study 
Areas
B&W
(2012)

Stormwater 
Master Plan

Engineering and 
Permitting

CBBEL
(2012-13)

FPDCC License

Flow Monitoring

Strand

IKE Grant
MH Repairs       

(2014)

Construction

(2012)

Detailed 
Investigation/Pilot 

Study
Lenny Hoffman

(2012-14)

Lining

B & W
(2013-14)

B&W

Ravine Drainage  
(IDOT)Construction
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