




### Construction Progress by DiMeo Bros, Inc. (DiMeo)




	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

**WILLOW ROAD TRAFFIC NOTICE:** Excavated soils will continue to be trucked across Willow Road causing temporary traffic congestion and increased travel times. Please consider using alternate routes.



**Heavy** earth excavation of the Par 3 Storage Facility continued this week. The existing pond on the Par 3 Course began excavation, too.



DiMeo lined the bottom of the Par 3 Storage Facility with filter fabric and riprap. Topsoil and seed will come next.

#### WORK THIS WEEK (week of 9/12/2022)

- DiMeo continued stripping and stockpiling topsoil
- Over 10,000 cubic yards of earth has been excavated from the Par 3 Course
- The bottom of the Par 3 Storage Facility was lined with filter fabric and riprap, beginning with the channelized area near the Clubhouse
- Grading operations on the landfill continued

#### WORK NEXT WEEK (week of 9/19/2022)

- DiMeo will continue stripping, stockpiling, and transferring topsoil as they progress through the Par 3 Course
- DiMeo will continue **heavy** earth excavation of the Par 3 Storage Facility
- DiMeo will add topsoil and seed to finished areas to prevent soil erosion and sediment runoff

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



[JBernahl@winnetka.org](mailto:JBernahl@winnetka.org)



<https://www.villageofwinnetka.org/stormwater>

