


### Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

**WILLOW ROAD TRAFFIC NOTICE:** Excavated soils will continue to be trucked across Willow Road causing temporary traffic congestion and increased travel times. Please consider using alternate routes.



**Heavy** earth excavation of the Par 3 Storage Facility continued into the new ponds.



Turf reinforcement mat, topsoil, and riprap were placed on the slopes of the new Par 3 Storage Facility.

#### WORK THIS WEEK (week of 9/26/2022)

- Approximately 18,000 cubic yards of earth has been excavated from the Par 3 Course to make room for stormwater storage
- The slopes of the Par 3 Storage Facility were stabilized with turf reinforcement mat, erosion control blanket, topsoil, and seed
- Grading operations on the landfill continued

#### WORK NEXT WEEK (week of 10/3/2022)

- DiMeo will continue stripping, stockpiling, and transferring topsoil as they progress through the Par 3 Course
- DiMeo will continue **heavy** earth excavation of the Par 3 Storage Facility near the sledding hill
- DiMeo will continue adding topsoil and seed to finished areas to prevent soil erosion and sediment runoff

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

