


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															


WILLOW ROAD TRAFFIC NOTICE: Excavated soils will continue to be trucked across Willow Road causing temporary traffic congestion and increased travel times. Additionally, StormTrap underground units will be delivered onsite via Willow Road. Please consider using alternate routes.



The Duke Childs Underground Storage Facility will hold nearly 4.7 million gallons of stormwater



DiMeo operators work diligently to dig, haul, place, and set StormTrap units in Duke Childs Field



The Par 3 Storage Facility holding rainwater, just as intended!

WORK THIS WEEK (week of 10/31/2022)

- DiMeo has now installed about 70 percent of the 1,142 pieces comprising the Duke Childs Underground Storage Facility
- DiMeo also installed about 200 feet of storm sewer force main adjacent to the Duke Childs Underground Storage Facility
- The Winnetka Golf Club closed, and DiMeo's subcontractors began installing erosion controls

WORK NEXT WEEK (week of 11/7/2022)

- DiMeo will continue excavating Duke Childs Field and installing StormTrap units. Delivery of these units will use Willow Road for the next several weeks
- Erosion control and fencing will be installed on Winnetka Golf Club's 18 Hole Course. Please be aware that the golf course is now closed to the public

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

