


Construction Progress by DiMeo Bros, Inc. (DiMeo)




	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

WILLOW ROAD TRAFFIC NOTICE: Excavated soils will continue to be trucked across Willow Road causing temporary traffic congestion and increased travel times. Please consider using alternate routes and respect flaggers.



Now that the two StormTrap systems are complete, DiMeo worked to connect them



Little Duke will then be connected to the Par 3 Storage Facility via large box culverts

WORK THIS WEEK (week of 11/28/2022)

- DiMeo completed installation of the 36-inch overflow storm sewer on the 18 Hole Course
- Sprinkler heads continued to be removed on the 18 Hole Course
- DiMeo installed the 10'x5' concrete box culvert connecting the two StormTrap systems. As of today, they are over three weeks ahead of schedule with StormTrap and box culvert work!

WORK NEXT WEEK (week of 12/5/2022)

- Little Duke and Duke Childs will be covered with topsoil and winterized
- DiMeo will continue dewatering operations on the 18 Hole Course to prepare for excavation
- DiMeo will till areas on the 18 Hole Course to prepare for them to be filled with soil, creating purposeful land masses for end users

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

