




### Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

**HIBBARD ROAD CLOSURE NOTICE:** Hibbard Road will be closed for construction between Willow Road and Elm Street starting on December 26<sup>th</sup> and ending on January 8<sup>th</sup>. Please follow posted detour routes and use caution while driving in this area.



Installation of storm manholes in Duke Childs parking lot bioswale



Site preparation for placement of fill on No. 12

#### WORK THIS WEEK (week of 12/19/2022)

- DiMeo has installed local drainage around Little Duke and Duke Childs
- DiMeo has continued excavation on No. 17
- They have also started placing fill in the areas on 18 Hole Course

#### WORK NEXT WEEK (week of 12/26/2022)

- DiMeo will shut down Hibbard Road and begin installing box culverts and replacing water main
- They will also continue excavating Hole No. 17 and 18
- Tree clearing will continue on Hibbard Preserve
- Excavated soils from the 18 Hole Course will be used to fill other areas on the 18 Hole Course. Thus, hauling traffic on Willow Road should decrease from the previous months' use

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



[JBernahl@winnetka.org](mailto:JBernahl@winnetka.org)



<https://www.villageofwinnetka.org/stormwater>

