


Construction Progress by DiMeo Bros, Inc. (DiMeo)




	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

HIBBARD ROAD NOTICE: Hibbard Road will reopen on January 9th. Normal traffic routes will resume.



Opening in Storm Trap for Ash Street box culvert



New 6" water main valve on Ash Street

WORK THIS WEEK (week of 12/26/2022 and 1/2/2023)

- DiMeo installed box culverts and water main at the intersection of Hibbard Road and Ash Street
- They have also installed local storm sewer on Hibbard Road
- DiMeo has continued excavation on No. 17
- They restored curb and sidewalk along Hibbard Road

WORK NEXT WEEK (week of 1/9/2023)

- DiMeo will install force main at Hole No. 17
- They will also continue installing local storm sewer on Duke Childs and Little Duke
- DiMeo will begin installation of the box culvert from Little Duke to Oak Street

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

