


### Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Highbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



DiMeo has nearly completed the WGC Clubhouse sanitary service



The Duke Childs Parking Lot is nearly prepared for New Trier takeover in June

#### WORK THIS WEEK (week of 2/13/2023)

- DiMeo continued installation of the sanitary service for the Winnetka Golf Club Clubhouse
- DiMeo and the Village met to confirm phasing for water main and box storm sewer installation near the Winnetka Ice Arena in the next 6-8 weeks
- DiMeo began staking out cart paths on the 18-Hole Course at the Winnetka Golf Club

#### WORK NEXT WEEK (week of 2/20/2023)

- DiMeo will continue staking out cart paths on the 18-Hole Course and will begin installation the week of Feb. 27
- DiMeo will begin installing a new water service for the Duke Childs Fieldhouse. New Trier High School District will complete the improvement in Summer 2023

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



[JBernahl@winnetka.org](mailto:JBernahl@winnetka.org)



<https://www.villageofwinnetka.org/stormwater>

