


Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



Oak Street water main work will greatly improve the Village's distribution system



A haul road between the Par 3 and 18-Hole courses will improve traffic flow and excavation efforts

WORK THIS WEEK (week of 2/27/2023)

- DiMeo began to install new water main at the intersection of Oak Street and Hibbard Road near the Ice Arena
- DiMeo continued staking out cart paths on the 18-Hole Course at the Winnetka Golf Club
- DiMeo continued to install a haul road to access the 18-Hole Course and Storage Facility

WORK NEXT WEEK (week of 3/6/2023)

- DiMeo will continue installing new water main in the intersection of Oak Street and Hibbard Road
 - **During work hours the weeks of March 6 and March 13, Hibbard Road will be reduced to one lane of traffic.**
 - **Be on the lookout for message signs indicating the presence of flaggers on Hibbard Road!**
- Pending drier weather, DiMeo will begin excavating for cart path installation on the 18-Hole Course

PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

