


### Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															



DiMeo installed valves at the Ash Street Stormwater Pumping Station



Cart paths throughout the golf course have begun to take shape alongside raised fairways

#### WORK THIS WEEK (week of 5/1/2023)

- DiMeo installed the valves at the Ash Street Stormwater Pumping Station. This station will eventually pump to both the golf course and Hibbard Preserve.
- DiMeo continued work on the 18-hole course, laying stone for cart paths and transferring soils to fill areas
- Wadsworth Golf Construction continued installing drainage improvements throughout the 18-hole course

#### WORK NEXT WEEK (week of 5/8/2023)

- Wadsworth will continue drainage improvements throughout the 18-hole course
- DiMeo will continue placing stone for cart paths throughout the 18-hole course and transferring soils to fill locations
- DiMeo will finalize the relocation of the Ash Street Stormwater Pumping Station

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

