




### Construction Progress by DiMeo Bros, Inc. (DiMeo)




	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															

**WILLOW ROAD TRAFFIC NOTICE:** Although construction will pause for Thanksgiving, excavated soils will continue to be trucked across Willow Road again on Monday, November 28. Please consider using alternate routes and respect flaggers.



Little Duke StormTrap installation is complete! It will hold over 2 million gallons of stormwater



DiMeo backfilled the Little Duke Facility in time for the holiday

#### WORK THIS WEEK (week of 11/21/2022)

- DiMeo completed installation of the Little Duke Underground Storage Facility!
- DiMeo continued installation of the 36-inch overflow storm sewer on the 18 Hole Course
- Sprinkler continued to be removed on the 18 Hole Course

#### WORK NEXT WEEK (week of 11/28/2022)

- Stabilization of the area above Little Duke and Duke Childs will be completed
- DiMeo will begin dewatering the ponds on the 18 Hole Course to prepare for excavation
- The Village and DiMeo will begin mapping out a detailed schedule for water main installation along Hibbard Road at Ash Street and Oak Street. Hibbard Road will be closed between December 23 and January 9

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



JBernahl@winnetka.org



<https://www.villageofwinnetka.org/stormwater>

