

### Construction Progress by DiMeo Bros, Inc. (DiMeo)



	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Par 3 Aboveground Storage Facility															
18th Hole Aboveground Storage Facility															
Duke Childs Underground Storage Facility															
Little Duke Underground Storage Facility															
Hibbard Road Closure															
Water Main and Storm Sewer															
Box Culverts and Pumping Station															
Golf Course and Little Duke Restoration															


**HIBBARD ROAD TRAFFIC NOTICE:** Hibbard Road reopen to normal traffic on April 2<sup>nd</sup>. Hibbard Road will be under flagger control periodically over the next week. Please be on the lookout for construction workers and consider alternate routes.



Inside of the Hibbard Road box storm sewer



Completed bridge crosses the 4.6-million-gallon storage facility on the Par 3 Course



Connection of existing storm sewer to the box sewer on Hibbard

#### WORK THIS WEEK (week of 3/27/2023)

- DiMeo completed installing large box storm sewers from the Little Duke StormTrap to Oak Street
- They connected local storm sewer along Hibbard Road to the large box storm sewers
- The Bridge Guy, DiMeo's subcontractor, installed the second of three bridges on the Par 3 Course
- DiMeo started relocating the Ash Street pumping station

#### WORK NEXT WEEK (week of 4/3/2023)

- DiMeo will be doing sidewalk and curb and gutter restoration on Hibbard Road, Ash Street, and Oak Street
- The Bridge Guy will continue installing bridges on the Par 3 Course
- DiMeo will continue stripping topsoil off the golf course and begin excavation of the No. 18 pond
- They will continue relocating the Ash Street pumping station

#### PROJECT CONTACT INFORMATION

To be added to the weekly update distribution list, please visit the project website to sign up. For any inquiries, please contact James Bernahl, P.E., Village Engineer, at the contact information listed here.



James Bernahl, P.E., Village Engineer: 847-716-3261



[JBernahl@winnetka.org](mailto:JBernahl@winnetka.org)



<https://www.villageofwinnetka.org/stormwater>

